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Change Federal Facility Agreement and Consent Order. Date
Number * Change Control Form '
M-15-96-14 Do not use blue ink. Type or print using black ink. _ 11/22/96
Originator : Phone
B. L. Foley 376-7087
Class of Change
[]1- Signatories . [x] II - Project Manager [ ]I - Unit Manager

Change Title

This change will eliminate the submittal of final versions of the 200-UP-2 Focused Feasibility
Study and Proposed Plan and will remove reference to the RCRA closure of the 216-U-12
Crib. (A portion of M-15-15E was previously satisfied through submittal of the Limited Field
Investigation Report, Rev. 0, November 28, 1995)

Description/Justification of Change

The 200 Area Strategy has been developed to provide a basis for 200 Areas characterization

and remediation activities. It incorporates the 200-UP-2 waste sites in future planned

activities in the 200 Areas. The draft Focused Feasibility Study and Proposed Plan for 200-

UP-2 indicate that only surveillance and maintenance activities are needed at thls time. The
(Continue on next page)

Impact of Change
This change will postpone the Closure/Post-Closure Plan for the 216-1-12 Crib until the year
2003 Permit modification and will allow integration of the 200-UP-2 Operable Unit CERCLA

requirements into the 200 Area Strategy.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan
Focused Feasibility Study for the 200-UP-2 Operable Unit (Draft A)
Proposed Plan for the 200-UP-2 Operable Unit (Draft A)

216-U-12 Crib Closure/Post-Closure Plan

Hanford Facility (RCRA) Permit Modification Table
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Description/Justification of Change (continuet)

216-U-12 Crib continues to be subject to all interim status RCRA requirements, e.g.,
inspections. Therefore, finalization of the FFS and Proposed Plan will be deleted from M-15-
15E. Submission of closure plan requirements for the 216-U-12 Crib will be scheduled
through the Hanford Facility Permit. The following is proposed:

. Modify text from Milestone M-15-15E as follows:

ISSUE FINAL DR.AFT ZOO-UP 2 LIMITED FIELD BQVESTIGATION (LF D REPORT—F-E-&H:

THE LFI REPORT—FF-S—REPGR—T—

CLOSHRERSOSTELOSUREPEAINTOECOLOGAD-EA.
AND-IRM-PROPOSED-PEAN WILL EACSH-UNDERGO REGULATOR REVIEW AND COMMENT
INCORPORATION TO PRODUCE AN APPROVED DOCUN[ENT E—AGH—BGGGW
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